AMENDMENT

Department of Financial Services

FAIRFAX COUNTY Office of Procurement Services
PUBLIC SCHOOLS 8115 Gatehouse Road, Suite 4400
Falls Church, Virginia 22042-1203

Telephone: 571-423-3550

FEB 25 2013

AMENDMENT NO. 6

CONTRACT TITLE: Learning Content Management System and Related Service and
Support

CONTRACTOR SUPPLIER ID CONTRACT NO.
Blackboard, inc. 1000011891 4400001675
650 Massachusetts Avenue

Washington, DC 20001-3796

By mutual agreement, contract 4400001675 (previously RQ11-183360-69A) is amended as
follows:

1. To incorporate the attached Statement of Work for customizations to provide teachers
access to the new search functionality recently deployed outside of Blackboard (eCART).

2. The Integration and Customization Maintenance (ICM) Breakout fees for eCART, as
outlined in Blackboard’s Cost Proposal, are modified as follows:

July 1, 2013 — June 30, 2014
eCART $62,553/annually

July 1, 2014 - duration of the Contract
eCART $30,000/annually

All other pricing, terms and conditions remain the same.

ACCEPTANCE:
f*”:mﬁ/f,«w;,w
BY: February 22, 2013
(Signature) {Date)
Tess Frazier VP of Contracts
(Printed) (Title)
Ron Hull, CPPO
Acting Director
RAH/mMrh
DISTRIBUTION:

FCPS - information Technology — Jean Welsh
FCPS - Information Technology — Allison Calderon
Contractor
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EXHIBIT TO
BLACKBOARD PROFESSIONAL SERVICES AGREEMENT

STATEMENT OF WORK

This Work Statement is a preliminary expectation of both Blackboard and Fairfax County Public Schools ("Customer") of the services that may need
to be performed. As such it may be modified by a writing approved by the designated project managers of each Blackboard and Customer.

This Statement of Work (SOW) is an attachment to the Professional Services Agreement (PSA), dated July 1, 2011 under contract RQ11-183360-
69A, between Blackboard and Customer which is hereby referenced and incorporated into this SOW and will legally control the delivery of services.

1 Engagement Summary

Fairfax County Public Schools (Customer) is requesting custom functionality to provide teachers access to new search functionality implemented in
a system outside of Blackboard (the “new eCART Search system™) and for deploying these resources as links inside the Blackboard system to the
source content in the external repository. Students {and other users as configured) will then access content with these embedded links.

Customer has requested that Blackboard provide Customer with consultants {each a “Consultant”) to perform certain services in connection with
such project.

2 Overview of Customer / Technical Environment

The Customer is on Blackboard Learn version 9.1 SP7 with Academic Collaboration. They are a Blackboard Managed Hosting Customer,

3 Scope of Services

* Based on discussions with the Customer and our derived understanding, Blackboard will deliver the following Services:

31 Custom ¢CART Search Integration Building Block

The scope of the project is to develop a building block that will provide teachers direct access to the enhanced search functionality available in an
external search website and will handle the deployment of resources (as links) in the Blackboard system to the content that resides in repositories
outside of the Blackboard system. Preliminary mockups that convey the proposed integration building block are included in Appendix A, These
mockups document the solution used to scope and price the solution to be delivered under this Statement of Work.

The integration to the new external search website will be based on IMS LTI 1.1 for describing the resources to link to and to launch these resources.
With the LTI 1.1 framework, all launches to the external search website {whether to a resource or to another entry peint) will be annotated
dynamically with the context of the launch {e.g., course, user, role, etc.). This information will likely be used to inform a single sign-on operation or
to personalize the search.

¢ Teachers (and other users with course roles having privileges to use content suthoring tools)
1. The enhanced external search website will be accessible from the *Build Content” menu as well as a Course Tool.

2. Upon invoking the menu entry or course tool, the Instructor or Course Builder will be forwarded to the external search
website, this will be an LTI 1.1 launch and will include the context of the launch (such as user identity, course, role) to enable
the external website tool provider to use this information to initiate user provisioning, single sign-on, pull up a search history
or profile, etc. The exact parameters to be passed in the LTI 1.1 launch request will be determined and agreed during the
design phase of the project.

3. The search experience will be conducted entirely within the new eCART Search system.

4. Once the user has completed his or her selection of resources, he or she will be forwarded back to the Blackboard system with
the medatada about the links to be deployed in the course location where the workflow originated.

5. The building block will complete the transaction by installing the corresponding content items as links to the resources
selected. Note that the source content will not reside in the Blackboard system in any way (only links).

6. For content items installed as links in the course as described above, the “Edit...” context menu entry will translate into an LTI
1.1 launch to the external system, where activities such as rating, commenting, conducting related searches can take place.

- Students and Other Users

1. All content items deployed using the workflow above will invoke the link provided in the metadata when clicked. Links will
be launched using the LTI 1.1 standard.

s Other Requirements

i, The building block documentation will provide the information needed to support the scripted end-to-end functional and
performance testing of the third-party search system. This agreement assumes that end-to-end testing wili be conducted by the
third party developing the new ¢CART Search system.
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2. The building block will also provide a documented interface to allow the item deployment workflow to be initiated from the
third-party system. In this scenario, a user who is not currently logged into FCPS 24-7 Learning will be prompted to login
using their FCPS 24-7 Learning credentials,

32 Project Management

Project Management facilitates communication within Blackboard and with the Customer related to this engagement, and coordinates Blackboard’s
activities for this engagement. The goal of Project Management is that project objectives and milestones are met in a timely and cost effective
manner. To achieve these outcomes, Blackboard will appoint a Project Manager who will be responsible for the overall engagement delivery,
documentation, status reporting, and resource management.

33 Customer Requirements / Assumptions

*»  Will be developed for 9.1 SP7

s Will be based on LTI 1.1 standard. Therefore, it is assumed the search engine will implement the required capabilities for invoking the
search, performing single-signon, etc. as defined by the specification.

e Modifications to existing FCPS 24-7 customizations, including the current Resource/SBI Search building block, are not within the scope
of this SOW.

s Inorder to preserve the integrity of the business rules in place in the current FCPS 24-7 Learning authentication process, modification to
the existing custom authentication to enable inbound single sign-on for content deployment without an active Bb session is not within the
scope of this SOW.

*  This SOW does not include modification or replacement of existing course links to eCART resources or migration of the resources
themselves.

¢ FCPS will coordinate any communication and other activities between Blackboard and any external parties.

e FCPS will be responsible for all signoff activities including requirements, interface specifications and user acceptance.

34 Deliverables

Blackboard Consulting will provide the following deliverables associated with this project:
¢ Requirements Documentation — Serves as the foundation for system design and development; captures user requirements to be
implemented in a new or enhanced system.

»  Interface Specifications — Documents the exact specifications of how the building block will interact with the third-party search system.

o System Software and Documentation — This is the actual software developed to be evaluated in the Testing Phase and signed off for
implementation in Production, as well the administrator guide for the building block.

»  User Acceptance Test Plan — The User Acceptance Test Plan validates that all aspects of the system meet the requirements. The test
cases are based on the use cases developed during requirements analysis and are tied to the requirements. They define the scope of
Customer testing performed for User Acceptance Testing {(UAT).

e  Production Readiness Review & Checklist - The PRR & Checklist evaluates software to determine if the design is ready for production
and if the combined project team has accomplished adequate production planning. The checklist documents the aforementioned process.

3.5 Maintenance Services

The Integration Customization Maintenance (“ICM”) service provides Customers with Blackboard Consulting assistance to ensure customizations
and integrations are compatible with upgrades. This service will be provided for the following named consulting projects:
= Custom eCART Search Integration Building Block
More specifically, [CM services will provide the following:
®  Facilitated Blackboard Consulting support and development assistance for named consulting projects through the application/installation
of Updates, Service Packs and “hot fixes” of Blackboard Learn
o Customization — maintain an existing Blackboard certified customization within the scope of the original solution

= If hosted by Blackboard, continued operation of named consulting projects in the event of a hardware failover or in conjunction with
Managed Hosting upgrades and underlying infrastructure changes, excluding Oracle RAC configurations (Managed Hosting Customers
only).
Customer Requirements / Assumptions
= Blackboard’s ability to respond to and resolve ICM tickets is contingent upon Customer’s purchase/availability of a test environment that
is comparable to Customer’s production environment.
Additional information about the ICM service is contained in Appendix B.
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4 Resource Requirements

In order to complete this project, Blackboard proposes the following projected staffing model.
Activities and Responsibilities

QA Analyst Responsible for quality assurance of the deliverable.
Owns the delivery of the solution from a technical standpoint and is accountable for the overall quality of the end
product. The architect works closely with the project manager to coordinate the implementation, testing and
Architect delivery of the solution.

Developer Responsible for the implementation of the solution.
Technical Manager Responsible for general oversight of the delivery and as an escalation point for technical delivery issues.
Director Executive oversight and project quality management

Facilitates communication within Blackboard and with the Customer related to this engagement, and coordinates
Project Manager Blackboard's activities for this engagement

5 Customer Responsibilities

Blackboard’s Consulting model assumes active participation from the Customer team. The Customer is responsible for staffing resources on the
project that have the necessary functional and technical knowledge to successfully execute required tasks. Specifically:

Rale 7 Skills Needed During which project phase/se Level of fvement

Project Manager Entire Project Project kick off, planning, coordinating
deployment and testing.

Coordination with other parties involved in the

project.
Functional and Technical Subject Matter | Planning and Requirements Analysis, Testing | Input to and review of requirements and test
Experts plan. May also perform testing.
Testers Testing and Move to Production Test solution for acceptance,

6 Professional Fees, Expenses and Terms

6.1 Consulting Services Billed on a Fixed Price Basis

This deliverable-based fixed price SOW is valid for thirty (30) days from the prepared date.

Please reference the Service Pricing section 7.1 for professional fees information. Blackboard Consulting rates reflect the role and requisite
experience level of the assigned individuals.

Normal consulting hours are from 9 am to 5 pm local time Monday through Friday excluding Blackboard Holidays.

6.2 Integration and Customization Maintenance Services Billed on o Firm-Fixed Price Basis

Integration and Customization Maintenance (“ICM”) is an annual maintenance fee for the named service consulting project. ICM for this
customization will be included an invoiced in the July 1, 2013 renewal and annually thereafter.
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7 Services Pricing

7.1 Consuliting Service Fees

The following sets forth the pricing for this SOW. Deliverables will be invoiced upon FCPS acceptance. Payment terms are net thirty
(30) days
The table below lists the cost associated with each of the deliverables that will be created as part of this SOW,

R Build Blo

Deliverables Hours by Labor Category Fees

Requirements Documentation and Interface Senior Consultant: 100 hrs x $160/hr $ 26,800

Specifications Manager: 48 hrs x $225/hr

System Software and Documentation Senior Consultant: 360 hrs x $160/hr $68,400
Manager: 48 hrs x $225/hr

Test Plan & Test Cases Senior Consultant; 60 hrs x $160/hr $12,300
Manager: 12 hrs x $225/hr

Production Readiness Review & Checklist Senior Consultant; 60 hrs x $160/hr $12,300
Manager: 12 hrs x $225/w

Total $119,800

7.2 Integration and Customization Maint ce Costy

The costs for additional services to be provided on a Firm-Fixed Price basis are detailed below:
Service Name Product Code Term

ICM for Custom ¢CART Search ICM-AS CUSTDEVEL Annual $30,000

Integration Building Block

{CM will be activated approximately two weeks after go-live of the eCART Search Integration Building Block.

8 Project Timeline

The actual project schedule will be finalized with the Customer’s project lead upon project initiation.

9 Change Centrol

Changes to scope, resources, staffing, or timeline may impact this estimate. In the event a change oceurs, the Blackboard Consulting Project
Manager will capture and assess the impact and relevant implications through the project Change Control Process, This process will yield a Project
Change Request (PCR) document for the Customer’s review and consideration. The PCR requires Customer and Blackboard approval to be valid
and actionable, if applicable.

10 General Engagement Assumptions

Our approach, timeline, team structure, and professional fees are based on the below assumptions. Variance from these assumptions will be
managed through the Change Control Process and may affect the actual schedule and cost of the project.
This SOW Expires 30 Days from the prepared date;

This is a deliverable-based fixed price Statement of Work;

Detiverables will be billed upon Customer acceptance. Payment terms are Net 30 days;

Payment for any software licenses is not contingent on or related to payment or performance for professional services
This agreement covers only the activities as described;

Customer will complete a review of all submitted draft working products, or set of working products, in five business days unless otherwise agreed
to in writing;

The Customer shall assign a representative to be the primary point of contact for the Blackboard Project Manager. This representative shall have full
authority to make all decisions regarding project scope, overall timeline, and related projects costs, as well as ensuring the necessary Customer
project personnel, resources, etc. are available to successful complete the project(s);

Quality involvement and working products from the Customer are critical to the project’s success. To that end, the Customer’s representative shall
be responsible for coordinating all meetings that involve Customer and third-party contractor staff members, working products, and information
requests in a timely fashion;

End User Testing is the responsibility of the Customer,

Customer will schedule and manage appropriate personnel to execute test cases;

Load testing is not required and not within the scope of this engagement;

Working Products are artifacts, used by Blackboard, that demonstrate progress toward a deliverable; however, they are not themselves deliverables;

Travel by Blackboard is not required for this project, (i.e., this work can be accomplished using remote Blackboard resources);
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The Customer will bring current all putstanding invoices from previous agreements greater than thirty (30) days, prior to beginning work under this
document;
Third-party products and services, except as expressly noted above, Customer will separately procure and provide all third-party products and

services in a timely manner to support the Services as defined in this Statement of Work. Blackboard is not responsible for making changes to
the configuration or data contained or used in third-party systerus, including but not limited to the Customer’s student information system

The Customer is responsible for coordinating the development, communication and arbitration activities between the parties involved in the
development and implementation of the overall eCART Search solution. An initial response to all coordination issues raised should be provided
within 5 business days of notification.

IN WITNESS WHEREQF, the parties hereto have executed this Statement of Work as of the date written below.,

BLACKBOARD CUSTGMER: Fairfax County Public Schools
fr-" - -
a"’(r PN /:::-—f .
Signature Signature
TESS FRAZIER- VICE PRESIDENT Ro L) \'\\A\\ Coa( Dyl k‘i'o\ @) P 3
Print Name and Title Print Name and Title

Date: February 12,2013 Date: 2/2$[ 2-0 \B
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¢CART Search Integration Building Block Mockups
The following mockups document the solution used to scope and price the solution to be delivered under this Statement of Work.
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1-3 Details Page

Weolcorsa Y My FCPS Y Classes \Community YeCART YMy FCPS Poarent Y Parent Regatration |

Mylouse | Covent » gCART Resowce ¥ Belacted Content

Ty Goree Selected Content

Confem the detals of Be seectad content ond seiect the hoGkn ol ategary 1 depey the ke

ot =

Tontent

—

Discussion Boarde

e Destootion Fhider vl delodt 1 the
Tocke Destnation Foider [fconert ] [Brome ] 1ocaton £ the coufsp from wher # the user
The aer &n shonge
Jobr by cichng the
2 d selectng the focation
D
2 Control Panel
¥conen tego |¥9 7y Sowce  |Lowibooted |ldo
Nuaber
'Coufu Tooks
[ [Ro0280E | angen v sversabare FCPS-CR | 07/05/2012 @ Fp s e
¥ Evohuaton »
RO0OZBDY 360 | wraarzon B
¥ Graoe Center » @ 28 Lean @ c !
§ Usets ard Groups ' I ‘ I
Deployng 119 2 of 2 tema | Srow xi Edt Pagrg
Custom aton » >
' Packoges ond Litéts )
¥ .
10-169811 LA_ (2-12-13) 8 of 16

A A S N St e raete oot



-4 Content Deployed

Velcome

FCPE Y Cusses {\Commumity § eCART \ My FCPS Parent | Parent Registration \

VOID IF EXECUTED AFTER MARCH 29, 2013

Dot Jomu >

ty Content

| Bud Content v] [Assessments w] [Toos}w] [Puotener Content  }v]

By Assgrrenst W
B Asagrmont

£
U . ;
E. pb Angies oxplanolion exarples, practce protiems, and worksheel

¥ Pockages ond Uthkts )
¥ Hew

Centrol Panel
¥ Content FC) ntsattivonee ¥
'Cwae Tooks ‘I_)% A video oip explorang the Ures of measure
¥ Evduation y
¥ Grode Center > Video
' lJsers and Groups )
Customz ation » Wolch video

A

eCARY Resowces ouded with other
content i the Bb content areo

nglructors hove the sbiity Lo move these
Wis 1o other content aress

)
J

10-169811 LA_ (2-12-13)

dof 16

T S %, s e



VOID IF EXECUTED AFTER MARCH 29, 2013

1-5 Content Deployed Drop-Down Menu
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3-4 eCART Module Content Deployed
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APPENDIX B
INTEGRATION AND CUSTOMIZATION {ICM)

1 OVERVIEW

Blackboard Consulting offers an annual subscription-based maintenance program for each consulting project involving the integration or
customization of the Blackboard Academic Suite software.

The Integration Customization Maintenance (“ICM™) service provides Customers with Blackboard Consulting assistance, for named consulting
projects, to support planned Blackboard upgrades or ad-hoc Customer questions.

2 ASSUMPTIONS

ICM covers Blackboard-implemented solutions per the original scope of the project, or the scope as modified by an approved change request. This
service will be delivered In accordance with the complete ICM support guidelines as outlined in the ICM Support Guide located here:

https Zhehing blackboard comesisysadimnas/efeenterdocy/details Bb?DocumentD=3031 & prd=100&rid=3735& dt=U1)

The following basic assumptions also apply to all ICM support agreements:

For all upgrades, Customers must have a comparable non-production environment installed with the customization. As
Blackboard Consulting does not provide server hardware environments to replicate Customers’ solutions for development,
ICM will need access to the Customer’s non-production environment to test and validate any required changes prior to
deployment in the production environment;

Customer will notify ICM four (4) weeks prior to any upgrade with upgrade plans using the normal support channels in
coordination with the FCPS complex hosting manager,

All software developed and provided to the Customer by Blackboard Consulting is maintained solely by Blackboard.

ICM covers support related to planned minor releases from Blackboard such as application packs, service packs and hotfixes, as
well as updates and upgrades to Blackboard Learn™.

[ssue types not covered by ICM include {(but are not limited to) the following:

Issues resulting from changes to the system architecture not recommended or initiated by Blackboard,

Issues resulting from changes to the Customer’s external environments such as third party tools used for authentication, SIS
systems eic.

Issues not listed above will be evaluated and mutually agreed by Blackboard and FCPS

3 Integration and Customization

31

32

3.3

ICM Program. If purchased by Customer, Blackboard may provide ICM Services as part of an annual maintenance program to
support Customer’s implementation, integration, and use of the Software licensed under this Schedule. All Software developed and
provided to the Customer by Blackboard is maintained solely by Blackboard. ICM Services are to be provided in accordance with
Blackboard’s then-standard ICM policy.

Nonexclusivity, Customer acknowledges that it has no right of exclusivity as to any of the services that may be provided by
Blackboard under this Agreement or this Schedule, and that Blackboard shall have the right to provide the same or similar services
to third parties, and to use or otherwise exploit any Blackboard software in providing such services.

Program Continuity. If Customer purchases the ICM Services for the Initial paid term and then terminates then and Customer
later desires to reinstate the ICM Services, or does not select the ICM Services for the Initial Term and Customer later desires to
purchase the ICM Services, Customer shall enter into a time and materials agreement with Blackboard to certify and update if
necessary, the covered solution prior to reinstating ICM Services at a mutually agreed annual rate.

4 TERM AND TERMINATION

4.1

42

43

Term This ICM shall commence upon deployment of the accepted customization into Customer’s Blackboard Production
environment and shall continue in effect for a period of one (1) year {the “Initial Term”) unless earlier terminated, and shall renew
automatically for successive one (1) year periods (each, a “Renewal Term™”), unless either party provides written notice to the other
party of its intention not to renew the ICM at least thirty (30) days prior to the expiration of the Initial Term or the then-current
Renewal Term. For convenience, the Initial Term and Renewal Term may sometimes be referred to collectively as the “Term.”
Any renewals shall be at an annual rate mutually agreed by Blackboard and FCPS,

Termination for Cause. Notwithstanding the perpetual nature of the license granted to Customer for use of the Solution,
cither party may terminate the ICM immaediately upon written notice to the other party, if the other party fails to perform any of its
obligations under this Statement of Work and the Agreement and fails to remedy such breach within thirty (30) days after receipt of
such written notice.

Effect of Termination. In the event of termination of the Agreement, this Statement of Work or the licenses granted
hereunder for any reason, Blackboard shall immediately cease providing any ICM Services purchased by Customer. In addition to
thase provisions which survive termination as set forth in the Professional Services Agreement, the provisions of Sections 3.2, 3.3,
and 4.3 of this Appendix shall survive the termination of this Agreement or the licenses granted hereunder.
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